



Edotco eASI Pending Milestone Report



8679

WIP Projects

Project Progress wi...

WIP

Project Type

All

Aging Slab

All

Site Ref

All

Project Ref

All

Customer

All

Pending at (Role)

All

Pending at (Divis...

All

Project Status

All

Pending at (Division)	0-30 days	31-90 days	90+ days	Aging days not found
<input type="checkbox"/> Sales	472	419	310	6
<input type="checkbox"/> Colocation	50	10	8	
<input type="checkbox"/> Decommission Equipment	2	2		
<input type="checkbox"/> Customer	2	2		
<input type="checkbox"/> Decommission Site				6
<input type="checkbox"/> Decommission Tenant	42	45		
<input type="checkbox"/> Customer	37	45		
<input type="checkbox"/> NTC Head of Sales	5			
<input type="checkbox"/> Ground Lease	27	7	9	
Total	2531	1880	1459	2822

6/2/2022

10/31/2022

BTS
Construction-G...


Colocation

COW
Deployment

Decommission
Equipment

Decommission
Site

● Project Count ● Average of Aging



Project Ref	Site Ref	Edotco Site Name	Customer	Customer Site Ref(Anchor)
IBS-141	e.coBD004588DH	Uday IBS 13th Flr	Robi Axiata Limited	DHGUL19
DS-412991	e.coBD006337DH			DHGULF4
DS-343618	e.coBD000650NO			NOSNB16
DS-345687	e.coBD000715NA			NABGC01
DS-382553	e.coBD014321CG			CGKTLT4
DS-382555	e.coBD014324CX			CXSDRC3
DS-390921	MSBD013515CM			
DS-390925	MSBD012513MY			
DS-390926	MSBD012063NT			
DS-390927	MSBD013475CG			
DS-390930	MSBD012621JS			